FORM DPW.CC1A 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  February

Date: February 29, 2016

CONTRACTOR: NanInc

ADDRESS: 636 Laumaka St Contract No. 63646 [T
City, State ZIP; Honolulu, H! 96819 DAGS Job No. 12-10-0758
PROJECT TITLE: State Capito} Building 5th Fioor Exterior Wall Replacement and Exterior Repair
CONTRACT F TION BRAN
SUBMITTAL REGISTER i COMMENCEMENT REQLIREMENTS
Basic Contract Amount 5 4,050,980.00  loue monTHLY: | A~ FROJECT SCHEDULE
| “BAILY REPORTS { TPAYROLL AFFIDAV
MONTHLY TE CH [T CONTRACT NUMBER
L_d'ﬁmecr NAME AND LOCATION 1 ALL-SLG'MTURES
CHANGE ORDERS P ; [ ~r"PROJECT ACCEFTANCE
Total § 130,586.00 I[ 1 AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount 3 4,181,566.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 4,050,980.00 89935% § 129,732.00 $ 4,180,712.00
Retained REDUCED{ ] 3 109,716.00 $ 354500 % 113,261.00
Amount Subject to Payment $  3,941,264.00 $ 126187.00 $ 4,067,451.00
Payments to Date $ 3,725595.00 $ 10783100 $ 3,833,426.00
Payments Now Due 3 215,669.00 $  18,356.00 $ 234,025
Payment No. FINAL[ ] 6
M PRoAECT Are EPTrecr DR o] ‘k
Rtk e LT 2. ) certdy that the above bill i correct. just. thal payment has not been recewed. and 3l

payrolt affidavits have baan submitied. are current, or proper deductve exclusions have

N %‘ : / : APR 2 ] 20]6 been made to this request; and least 50% of our workforce resides in Hawaii

13 HAecommended Inspecior or Engnesr Date
Nan Inc

APH 2 ] 20]6 Name of Contractor
Atea EngnaeriArchioct w./ Date’

,c?u gﬁy_@k APR 21 2016(/‘( — 2ha/ib

5 Approvest Branch Chiof or Datnct Engriser \&usw ) " Dhie

Tha Public Works Administrator certifies that ch u ordars have baen Issued and the wark parfarmad

S “'/ APR 21 206
L/

Jate Public Works Admmistrator Date



Division

For the Month of: February

of Public Works

DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services

459323
CONTRACTOR: Nan Inc Contract No.: 63646
PROJECT TITLE: State Capitol Building 5th Floor Exterior Wall Replacemt  DAGS Job No.: 12-10-0758
[0}
um.l NTRACT
9 LICENSE ASI NTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL)| | RETAINED
Nan ing 14| ABC-23456 $4,050.980] $4.050.080] 100.00%| 25% $101.274| A
T e e R R R AR ELEE |3
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. | BETN AMOUNT]|
| SUBCONTRACTOR TRADE I@ AMOUNT| TO DATE| CMPL| %l RETAINED
Beachside Roofing Waterproofing |BC-22075 $236.622] 5236.622] 10000%| 25% $5.915
King's Tinting Yinting C-30580 &C $32.647| $32.647.31 10000%| 25% $B16
CB Tech Carpel and Wall Base  |C-20190 $20.600 $20,600| 100.00%| 25% $515
M Shiroma Painting |Painting BC-15857 $21.867 $21,867] 100.00%] 25% $546
Taketa Sheetmetal |Sheet Meta) C-5343 $26.000 $26,000] 100.00%| 25% $650
#DIVIO! 10% 30
#DIVIO! 10% 50
#DWVID! 10% 50
HOWVID! 10% 50
HOIVIO! 10% 30
HOIVIOI 10%, 50
#DIVIO! 10%, 50
#DIVIO! 10% 50
#DIVID! 10% 50
#OVID! 10% $0
#owiot | 10% 0|
#DIV/IOT 104 $0
#DIV/OI 10%, 50
Total Retained from Subs $8.442|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $109,716]

| certify that the above retentions are correct for this request.

Nan Inc

Name of Contracior

By Signatuig——————— _

«p‘zé\_)

NOTE:

Columnar totals shall be equal in dollar value {o that on

the Monthly Estimate Sheet

2/24/it,

Dlate

Checked/Verified by

e

Initia’ - Prodect Inspector or Engineer



DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February

459323
CONTRACTOR: Nan Inc Contract No.: 63646
PROJECT TITLE: State Capitol Building 5th Floor Exterior Wall Replacer DAGS Job No.: 12-10-0758
a CHANGE
@ ORDER
] LICENSE CHAN! RDER| AMOUNT
O |PRIME CONTRACTOR _|TRADE NO, AMOUNT| RETAINED)
]
Nan Inc 14{ABC-23456 $130,586] §$129,732] 8935%] 25% $3,243[ A
HANGE
ORDER SUB
LICENSE HAN DER SUB| COMPL. °f| RETN' AMQUNT
| SUBCONTRACTOR TRADE NG, AMOUNT] TO DATE| CMPL % RETAINED|
CB Tech Services Flooring ¢-20180 $12.751 512,113] 9500%| 25% $302
#DIVIO! 10% $0
#DIVIO! 10% 50
#DIVIO! 10% $0
#Onvo | 10% $0
HDIVIO! 10% $0
#DIVIO! 10% 50
#OVIO 10% 50|
#DIVIO! 10% $0]
v | 0% $0
gowior | 1o $0
#DIVIOI 10% 50
#DIVON 10% 30
#DIV/O! 10% 30
#OIVIO! 10% 30
WO | 10% S0
HDIV/OI 10% $0
HDAVIO! 10% $0
Total Retained from Subs $302{B

| [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,545]

| cerlify that the above retentions are correct for this request.

Checked/Verified by:
Nan Inc
Name of Contractor a
q Initial - Project lnspector or Engineer
1
By Signdtorer——— ) Data

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: STATE CAPITOL BUILDING - 5TH FLOOR EXTERIOR WALL
REPLACEMENT & EXTERIOR REPAIRS

BILLING MONTH: February-16 DAGS JOB NO.: 1 2-10-0758 CONTRACT NO.: 63646
CONTRACTOR: NAN INC

VENDOR CODE: 31488300

Original Contract Payment Suffix: 1

Suffix Eund Symbol unt Ea Retaina Amount Due
01 B13-455M $93,752.00 ($121,917.00} $215,669.00
Totals: $93,752.00 ($121,917.00) $215,669.00
Change Order Payment Suffix: 2
Suffix Fund Symbol ou arned Retainage Amount Due
02 B13-455M $16,226.00 ($2,130.00) $18,356.00
Totals: $16,226.00 ($2,130.00) $18,356.00
Grand Total: $109,978.00 {$124,047.00) $234,025.00
APR 21

X |
Verified B DATE

(This Section for Administrative Services Office Use Only}

Vendor Code 31488300

Cost Code 3A1

D E @ E l] V E i“\ Voucher No. SWV 4247
1 APR 22 2016 U Verified By %‘V

DAC ™ DV OF PLOLIC WORRS APR 26 206

SVANE SEV CES T O




